Approved For Release 2003/02/27 : CIA-RDP66B00728R000300050049-9

SECRET

Then?

NAVY review(s) completed.

IDEA-1635-63 Copy <u>46/16</u> 18 December 196

MEMORANDUM FOR THE RECORD

SUBJECT: Conversation with Mr. C. L. Johnson, 17 December, Latest Developments re Carrier Configured U-2s

- 1. Kelly Johnson called me this morning, 17 December, to report that a problem had developed in the hardware phase of the carrier U-2. This problem centered around the cost, time delay, and range penalty associated of the application of full length leading edge Let Star slats on the U-bird.
- 2. It will be recalled that in the low speed wind tunnel tests, Kelly finally opted for the Jet Star slats as opposed to the Kruger leading edge flap of Boeing as the best means of reducing the U-2 contract speed by knots on landing. Further engineering studies have indicated that in order to install the Jet Star slats, room would have to be found in the area now occupied by fuel for the actuating mechanism which would deproy the slats in the landing configuration. Kelly said this would result in what he estimated to be a loss of ________ in range capability and, although he did not mention it specifically, I assume there would be a commensurate weight penalty associated with the slat mechanism since it is not clear that its weight would be an equal trade-off for the fuel that would be removed.
- 3. The other problems which in my opinion render this application infeasible are that Kelly elimates it would cost approximately per aircraft to do the engineering and hardware fabrication on these slats and it would take from three to rour additional months beyond delivery date to retro-fit them to the bird. Any one of these three major problems would place the value of the slats in the dubious category, but when all three are combined I believe we should finesse this aspect of the program.
- 4. Kelly states that the principal result of not having the slats would be that the aircraft might be a little more difficult to spot at a given point on the deck but that with the arresting mock and the additional stress capability available

DOCUMENT NA. 191 NO CHANGE IN CLASS.		
D DEGLASSIFIED GLASS, CHANGED TO: TS S G2011 NEXT REVIEW DATE: 2011		This document contains information
AUTH: HR 13-2 DATE: 5 aug 8 REVIEWER:	SECRET	referring to Project BLAUST
Approved For Polesco	PUU3/U3/34 + CIV-	DDD66B00728D000300050049_9

25X1

25X1

25X1

25X1

ſ

Approved For Release 2006/07/27: CIA-RDP66B00728R000300050049-9

IDEA-1636-63 Page 2

25X1

25X1

25X1

		•
	in the carrier bird (greater by a the operation does not become in any reif he planned to retain the 45° flap traveedge flaps and he said he would reserve trials began at Edwards, shortly after t	I feature in the absence of the leading judgement on this until arresting he first of the year. I told him I was
25X1	attempting to obtain from Capt. Collera equipment he asked for in a cable directing that he not proceed fur I later discussed this decision with	n in Navy the additional arresting I also said that we would send him
	not stand the loss of range at this time.	
		ļ
		JAMES A. CUNNINGHAM, JR.
		Acting Assistant Director (Special Activities)
		(Special redivides)
	Distribution: AD/OSA	
	#3 - D/FA/OSA	
	#4 - CD/OSA	
	#5 - PS/OSA	
	#6 - OD/OSA #7 - MD/OSA	
(d)	#8 - RB/OSA #9,10 - DAD/OSA	
25X1	AAD/OSA/JACumingham	